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1 Work Performed This Month

1. Configuration Monitoring
The first version of configuration monitoring tool has been out and put

it into the uscms pacman cache, with the help from Bockjoo Kim from Uni-
versity of Florida. There are a lot of improvement recently on the MDS
information parsing, client program and mop configuration file generation.

2. VOMS and VOMS admin interface
1). I installed and configured the new version of VOMS and VOMS admin

interface. I presented my experience at VO meeting and gave the feedback
to the VOMS and VOMS admin interface developers.

2). Various work on VO related: Continues the admin of the VO LDAP
server; Helped the Dan Bradley at Wisconsin and Shaowen Wang at Iowa
with the LDAP access issue; Provide some suggestions to Natalia and Bock-
joo with the structure and configurations on how the security/certificate/mkgridmap
configuration should be organized in the pacman cache.

3). Globus 2.4 has released a special version of Globus with callout func-
tionality for uscms community. I installed and spent some time to evaluate it.
I also developed a module that allows the local admin to block denied users
from accessing the grid resources even if the user DN is in the grid-mapfile. I
wrote the feedback to the Globus developer team and they promised to put
them in place.

3. Control Room Logbook
Continued some admin work on the Control Room Logbook which is

being used by the HCAL group. It is functioning very well:
http://cmsru1.cern.ch:8000/crl tb03 shift/crlsearch.jsp
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I have passed most of the daily admin tasks to Jordan Damgov. I am
only needed for some technical details.

2 Status of Deliverables

1. Configuration monitoring New release with Web service on the configura-
tion monitoring and security consideration. Should be able to release by the
end of the month;

2. VO project: 1).Plan to be put it into PACMAN; 2).Gradually migrate
the VO membership management to the new VOMS-based system; 3).Other
tasks by Tanya;

3 Plans For Next Month

1. Configuration monitoring
I plan to spend a lot of time on the configuration monitoring and do the

development. In the long run, I hope we can have a configuration manage-
ment system in place that knows each site’s configuration and provide the
needed information to query the needed info and submit jobs. We will try
the web services and utilize it if possible.

2. VO project
I need discuss with Tanya. The tasks she assigned to me have been mostly

done. My own thinking is that we should focus more on the deployment and
utilization on the CMS specific applications.

3. Control Room Logbook
This is a good arrangement right now for me—I only provide some tech-

nical support and most of the admin work will be done by Jordan. I hope
this can continue.

4 Longer Term Plans

In the long run, the VO project need to apply to the CMS specific need after
VOMS is deployed and used. The configuration monitoring issue can be a
service for the USCMS VO community.
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5 Resources Needed

None.

6 Links To Supporting Documentation

• http://cmsru1.cern.ch:8000/crl tb03 shift/crlsearch.jsp

• http://www.uscms.org/s&c/VO/
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